



SMITHTOWN, NY

Lake Avenue Revitalization CONSTRUCTION UPDATE



Detour Routes

From 5th Street to Railroad Avenue:
Patrons should use Washington Avenue to frequent shops on the West side. Use 1st Avenue for all shops on the East Side of Lake Avenue.



Road Work

The Demolition of the road bed from 5th Street to 2nd Street is underway this week. Paving is slated for Saturday morning if weather permits. Use alternative routes through Sunday and observe the construction speed limit: 20mph



Sidewalk Work

West Side of Lake Ave: Forming is underway from 3rd St to Railroad Ave. Concrete pouring is scheduled for this week.
East Side: Sidewalk forming and reconstruction is slated to continue between 3rd & 2nd Streets this week.



Completed Work

The rebuilding of the road bed, asphalt, and sidewalk reconstruction from Woodlawn to 5th street has been completed with the exception of some drainage work at intersections on 7th, 6th, and 5th Streets.



Final Steps: Lake Avenue

Final milling and asphalt pouring is slated for early Spring 2021.

The asphalt and traffic lines north of the railroad are temporary. In early Spring, Highway teams will mill (smooths and levels) and add a final layer of asphalt along Lake Avenue from Patricks Way to Moriches Road. Adequate time for the material under the road to settle is required to protect the new sewer and water main.

Final phase: Streetscape - Ornamental street signage, decorative crosswalks, ornate street lighting and utility pole replacement. No road closures are expected for this portion of the project.

Shop Entry & Parking

- Hither Brook Floral & Gift Boutique
- Sweet Soul Bakery
- Chica Boutique
- This n That Gifts
- Use 3rd St Parking lot
- Use 3rd St Parking lot
- Rear entry, 3rd St Parking lot
- Use Driveway entry off 1st Ave



99 W Main St
Smithtown, NY



Facebook: @TownofSmithtown
Instagram: @TownofSmithtown



631-360-7612
SmithtownNY.gov